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STAGE 2 CONSTRUCTION

I. DIVERT TRAFFIC TO RIGHT SIDE OF NORTH <
DAVIS RD. & TO LEFT SIDE OF SR 14 SPUR. mmp

2. CONSTRUCT BOTH SIDES OF PROPOSED NORTH
DAVIS RD. FROM STA 12+00.00 TO STA 14+00. 00
AND BOTH SIDES FROM STA 12+00.00 TO STA 14+00. 00
AS HATCHED BYv /", /{FLAG TRAFFIC TO COMPLETE

L A L S A

OVERLAY CONSTRUCTION,

3. CONSTRUCT LEFT SIDE OF PROPOSED NORTH
DAVIS RD. FROM 10+60.00+00 TO STA. 12+00. 00,

4, CONSTRUCT TEMPORARY ASPHALT LEVELING
AS HATCHED BY (XXX« TO MAINTAIN TRAFFIC ON

X X XX

EXISTING NORTH DAVIS RD. FROM STA 10+05.00 TO
STA 10+55.00, FROM STA 11+50.00 TO STA 12+00. 00.
SR 14 SPUR FROM STA 20+19.00 TO STA 20+69.00 AND
FROM STA 23+50.00 TO STA 24+00. 00. TEMPORARY
ASPHALT LEVELING WILL BE REMOVED DURING STAGE 3B
CONSTRUCT | ON.

5. NO 12.5 mm ASPH. CONC. COURSE SHALL BE PLACED
DURING STAGE 2 CONSTRUCTION.

LIMIT OF CONSTRUCTION

STA. 13+90. 34
+12.0

BEGIN MILLING & INLAY
END OVERLAY
STA. 14+00.00

STATE PROJECT NUMBER

SHEET| TOTAL
NO SHEFTS

GA. STP-2928(1)

92 324

REVISION DATES

TRUSTEES OF THE TRINITY
UNITED METHODIST CHURCH

END TAPER
STA. 13+29. 90 STA -

END MILLING & INLAY

STA.

14+50. 00

Pl 14+53. 46

STA. 13+90. 34
-12. 0

STA. 13+29.52

END TAPER BEGIN TAPER

FULLER E. CALLAWAY
FOUNDAT I ON

STA. 12+29. 50

MATCH LINE 11+50 SEE SHEET 19-30

SCALE IN FEET

PARSONS

5390 TRIANGLE PARKWAY, SUITE 100
NORCROSS, GA 30092

40 80

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION

GEORGIA DEPARTMENT OF TRANSPORTATION
STAGE 2 CONSTRUCTION

S.R.14-U.5.29 IN LAGRANGE

8%27%2007
h:\644460 troup\dgn\rwy\351170stg212.dgn
2:56:08 PM

PDRAWING No|

19-34




